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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000016 Working Day Calendar: 190 Date: 21-Jun-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
?I worked on Changxing Islang.
?ZPMC continued working on PQR and welder qualification.
?Dave McClary and I went to a facility that had the cut out section of the U-rib that was tested yesterday to verify 
the accuracy of ZPMC?s UT procedure.  The cut out section was separated at the weld so ZPMC?s level 3 
inspector, ABF, and Dave McClary could view the penetration of weld.   The separated section was moved to 
Caltrans office with light plant for viewing.  Dave McClary is not convinced that the accuracy of the procedure 
meets the requirement.  For details, see Dave?s report.
?Robert and I observed welder qualification at another ZPMC facility on the island.  Moody International is 
responsible for qualifying ZPMC?s welders.  Welders at the facility were trying to qualify for SAW and FCAW.

Prepared By: Ku,Stanley Sr. Bridge Engineer 21-Jun-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 07-Jul-2007
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